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Why Choose this Training Course?

A plant turnaround or planned shutdown for scheduled maintenance and modification of plant and process unit are the
most expensive, complex and difficult to manage maintenance projects in oil, gas and petrochemical industry, typically
accounting for about 25% of the maintenance expenditure. It is a scheduled period of non-production where day-to-day
operations cease completely and focus shifts to plant modifications, maintenance-related activities, cleaning, inspection
and repair. During this time, the plant’s employees and outside contractors, work around the clock to get everything
ready for the plant or process unit to resume its regular production and operations.

Speed is critical when it comes to shutdowns because they are extremely expensive in terms of production lost,
increased labor and equipment expenses. Turnarounds, therefore, can strongly affect a company’s bottom line. A
turnaround that goes badly, lasts for too long, or exceeds its budget could result in the company unexpectedly incurring
losses. On the other hand, a turnaround that is executed successfully and stays within its budget and timeline will make
a huge contribution to the plant’s economic efficiency and safety.

This training seminar will feature:

Overview of typical turnaround management techniques
Analysing, compiling and communicating the initial scope and estimates of a turnaround project
Managing a turnaround project from planning and execution to handover stage using a case study
Applying the appropriate shutdown planning and best practices to ensure shutdown duration can be reduced to
avoid unnecessary work and making a proper schedule
Developing an effective maintenance plan for shutdowns to ensure shutdown work quality gets improved with
minimal chances of rework
Using appropriate techniques to identify risks and manage them effectively
Managing available resources (personnel, materials and equipment) for a turnaround project so that reduced
cost is possible due to effective usage of resources
Developing the turnaround management plan, resource plans, budget and work plans in order to achieve
improved planning and communication

What are the Goals?

By the end of this training seminar, participants will be able to:

Understand what entails in turnaround management
Understand the complexities in developing the scope of work  and estimates of a turnaround project
Appreciate the complete metamorphosis of turnaround project –from Planning & Execution till Handover phase
Understand the shutdown planning schedule and the best practices to mitigate rework
Understand how to develop an effective maintenance plan for shutdowns
Fully understand how risks are identified and how it is managed
To understand the processes involved in developing the turnaround management plan, resources plan and
budget for the turnaround works for both onshore and offshore

http://www.bptcenter.com/register.php?id=402&l_id=104969&lang=en


How will this Training Course be Presented?

This seminar is conducted in a classroom. Examples and video clips of past turnaround projects for onshore plants and
offshore facilities will be used to aid the learning and understanding of the subject matters. Participants will also take
part in group classroom exercises to reinforce their learning experience. Each participant will receive a set of seminar
materials. There will also be pre-seminar as well as post-seminar assessment tests.

Who is this Training Course for?

This training seminar is suitable to a wide range of professionals but will greatly benefit:

Field Engineers
Construction Supervisors
Project Engineers
Operations Engineers
Workpack Engineers
Structural Engineers
Pipeline Discipline Engineers
Maintenance Engineers
Cost Estimating, Project Control and Planning Engineers
Other Engineers and technicians in the maintenance field who need to update their current Oil and Gas industry
experience and wanting to move to offshore Projects

 

SEMINAR OUTLINE

Day One: Introduction to Turnaround Works for Onshore Plants and Offshore Facilities

Introduction to the course
Pre-course assessment test
Identify and set the expectations of the course participants
Learning objectives of the course
Introduction to Shutdowns and Turnarounds
Shutdown Planning Strategy
Shutdown Governance and Key Milestones
Shutdown/turnaround problems and issues
Management planning

Day Two: Preparation of Shutdown/Turnaround Works

Shutdown/Turnaround Preparation for Maintenance
Scope of Work Development and Optimisation
Work Breakdown Structures
Case Study work
Organisation and Roles

Day Three: Planning Methods for Shutdown/Turnaround Works

Shutdowns/Turnaround Planning Techniques
Developing Shutdown and Turnaround Plans
Turnaround Planning Process
The Critical Path Planning Method
“Short Cut” Planning Methods
Scheduling multiple projects



Day Four: Project Control for Shutdown/Turnaround Works

Costs, Control and Contractors
Budgets, Cost Estimating and Control
Developing shutdown budgets
Progress, cost control and productivity tracking
Materials planning and control
Contracting and Tendering Process
Contractor Management
Procurement and Materials Management

Day Five: HSE / QAQC / Execution of Shutdown/Turnaround Projects

Health, Safety, Environment Management
Quality Management - QAQC
Risk Management
Integrating risk management into the shutdown plan
Execution of Turnaround projects
Post Turnaround activities
Post-course assessment test
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